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Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-14-94-01 Do not use blue ink. Type or print using black ink. 4/29/94
Criginator Phone
M. L. Bell/J. M. Hennig (as amended by Ecology) 373-3026/376-1366

Class of Change
[ 11 - Signatories [X] II - Project Manager [ ]I - Unit Manager

Change Title

Revision to M-14-03, "Initiate Operations of 27 Module Waste Sampling and Characterization Facility”

Description/Justification of Change

This revision changes the due date to initiate operations of the 27 module Waste Sampling Characterization
Facitity (WSCF) from-April 30, 1994 to November 30,1994.- During-this time,-Analytical Services will
continue to be provided to all Programs with no impacts. At WSCF startup (by November 30, 1994) the
capability will be in place to: Initiate analytical services, support quality assurance and quality control for
commercial services, support liquid effluent treatment process control, perform low-level radionuclide analyses
and screening, and to analyze for contaminants of concern that currently cannot be performed by commercial
facilities (due to short holding times).

Continued on Page 2 of 2.

Impact of Change

See page 2 of 2. 3
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Affected Documents

Hanford Federal Facility Agreement and Consent Order, Appendix D.
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Chconge Request
3:-14-94-01
April 29, 1994
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Justification:

_ Although the construction completion Milestone (M-14-02) was completed on schedule in Qctober 1993, several post-

construction punch list items (primarily HVAC and electrical systems) remain to be completed. These delays have
been caused in part from the bankruptcy of the laboratory module vendor and from module damage during shipment.
Beneficial occupancy of the laboratory has been impacted by the delay of scheduled startup activities, which cannot
be completed until HVYAC and electrical systems are operational. These include analytical equipment setup and
testing, and facility preparation, and administrative procedures.

Due to decreases in near term sample loads, this defay in WSCF startup will have no program impact.

Prior to November 30, 1994, radiochemistry analysis and screening pilanned for the WSCF will continue to be

_.performed at on-site and commercial analytical laboratories.. WSCF _will be available to fuily support 300 Area

Treatment Facility sample loads expected in December 1994 and C-018H sample loads expected in June 1995.

Commercial analytical laboratories will continue to be aggressively utilized. Turn-around-time requirements as
specified in the Tri-Party Agreement have been, and continue to be routinely met. Sample backlogs at commercial
laboratories are at operational levels and continue to be properly managed. Continued quality oversight will be
performed utilizing multiple commercial laboratories until WSCF is available. Transition to locally provided
laboratory services (M-14-04) will be managed with no interruption in analytical service.
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